
Construc)on	  Status	  
Site	  and	  Building	  

S.	  Dixon	  
March	  23,	  2010	  PMG	  Mee6ng	  



20MAR10	  Incident	  Informa6on	  

•  Incident	  Informa6on	  
–  ~2:25	  am	  during	  20MAR10	  Night	  ShiF;	  

–  Hoover	  Construc6on	  Employee;	  

–  Posi6oning	  drill	  mast	  to	  align	  with	  hole	  loca6on;	  

–  Pinched	  two	  fingers	  of	  leF	  hand	  between	  equipment	  and	  rock	  face;	  

–  Taken	  for	  medical	  treatment;	  

•  Follow	  Up	  
–  No6fica6ons	  

•  Hoover	  First	  Incident	  Report	  on	  20MAR10	  

•  A&P	  Incident	  Report	  on	  20MAR10	  

•  A&P	  Employee	  Interview	  on	  21MAR10	  

–  A&P/Hoover	  Ac6ons	  
•  Equipment	  (and	  similar	  types)	  taken	  out	  of	  service	  for	  inspec6on/modifica6ons	  

•  Discipline/Reinstruc6on	  of	  person	  involved	  
•  Preventa6ve	  instruc6on	  of	  others	  
•  Job	  Safety	  Analysis	  ordered 
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OSHA Visit Scheduled 
for 08APR10 
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Example	  Photos	  Only	  –	  Not	  Actual	  Rig	  from	  20MAR10	  Incident	  



View	  From	  the	  Bo_om	  
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Site	  Photos:	  24FEB10	  



Status	  

•  Rock	  Excava6on	  
–  “Produc6on”	  Blas6ng	  Complete	  on	  March	  11,	  2010;	  
–  Smaller	  “Trim”	  Blas6ng	  con6nues	  into	  April	  2010;	  

–  Mechanical	  Trimming	  con6nues	  into	  May	  2010;	  

•  Grou6ng	  
–  East	  Side	  Grou6ng	  at	  highly	  fractured	  zones	  
–  Con6nues	  into	  early	  April	  2010	  

•  Service	  Building	  Roofing	  
–  Begins	  in	  April	  2010	  

March 23, 2010 PMG Meeting S. Dixon, WBS 2.1 Manager 5 of 8 



Fractured	  Rock	  Repair	  
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•  January	  2010	  
–  Design	  and	  Construc6on	  Teams	  Jointly	  Developed	  Solu6on	  

–  Predominately	  a	  Tensioned	  Rock	  Anchor	  Solu6on	  

–  Ordered	  Rock	  Anchors	  –	  CR147	  $1.146m	  	  

–  Independent	  Blas6ng	  Expert	  Input	  

•  February	  2010	  
–  2nd	  LiF	  Techniques	  Modified	  based	  on	  Independent	  Rock	  Expert	  Advice	  

–  Design	  Team	  Revised	  Drawings	  

–  Construc6on	  Team	  Prepared	  Claim	  

–  A&P	  Submi_ed	  Claim	  on	  23FEB10	  

–  Design	  Team	  Started	  Reviewing	  Claim	  

•  March	  2010	  
–  Report	  from	  Independent	  Blas6ng	  Expert	  

–  Preliminary	  Claim	  Review	  Complete	  

–  Developing	  Response	  



Tensioned	  Rock	  Anchors	  
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SC-‐42,	  BulleIn	  4	  

SC-‐35,	  BulleIn	  4	  

~300 Tensioned Rock 
Anchors are Required 



Tensioned	  Rock	  Anchors	  

March 23, 2010 PMG Meeting S. Dixon, WBS 2.1 Manager 8 of 8 

SC-‐15,	  Issued	  For	  ConstrucIon	  

SC-‐15,	  BulleIn	  4	  

Elevation Views of West Wall – Full Depth 


